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TRANSMISSION BUSINESS LINE

March 7, 2005
In reply refer to: TM/OPP-2

To: Parties Interested In Wind Facility Interconnection for 2006

The Bonneville Power Administration’s Transmission Business Line (TBL) is committed to
supporting the development of renewable resources throughout the Pacific Northwest. Wind
developers that would like to interconnect their wind project to TBL's transmission system before
the end of the 2006 calendar year must work together with TBL to meet the following requirements
and timelines for each wind facility:

1. Wind developers must submit a formal request for interconnection to the TBL
transmission system if the wind project is not already in TBL’s Generation
Interconnection Queue. Procedures for submitting new interconnection requests, and the
Generation Interconnection Queue, are published on TBL’s web site. New requests
seeking interconnection during 2006 must be submitted to TBL by March 25, 2005.

2. Wind Developers who are already in the Generation Interconnection Queue must
notify TBL in writing of their desire for 2006 Wind Generation Interconnection by
March 25, 2005. Please direct such notifications to the attention of Tony Rodrigues at:

Bonneville Power Administration
Mail Stop: TM/OPP-2

8100 NE Parkway Drive, Suite 50
Vancouver, WA 98662

Please also enclose a copy for the attention of Steve Enyeart, Mail Stop: TOC/PPO2-1.
TBL does not need further notification from those developers who have already entered
into Interconnection Agreements with TBL providing for interconnection during the 2006
construction season.

3. TBL will offer an Environmental Agreement by April 15, 2005, which wind
developers must execute and return by May 13, 2005. TBL will conduct an
environmental review of the interconnection facilities (based on preliminary plans
developed by TBL) and the proposed wind project, as required by the National
Environmental Policy Act (NEPA). TBL may consider findings and conclusions from
environmental reviews conducted at state or county levels at the request of wind
developers. TBL will assess the type and amount of federal environmental review
necessary and will confirm whether TBL can complete such review by December 2005.

4. TBL will endeavor to complete an Interconnection Facilities Study within Federal
Energy Regulatory Commission (FERC) timelines. All new interconnection requests
will be subject to the FERC Order 2003 interconnection process, including its timeline
related to interconnection milestones and execution of agreements. Necessary studies may
not be completed in time for the 2006 construction season. However, TBL will endeavor
to complete the required Interconnection Facilities Study by May 31, 2005. If TBL
determines that the project cannot be studied, designed, have necessary materials
purchased and be constructed and interconnected by December 31, 2006, TBL may defer
interconnection of the project to the 2007 construction season.



5. TBL will offer a Preliminary Engineering Agreement by May 15, 2005, which wind
developers must execute and return by June 15, 2005. This agreement is for project
coordination, preliminary engineering and advance design work necessary to meet
milestones before completion of the NEPA process.

6. A Standard Large Generation Interconnection Agreement (LGIA) executed by TBL
and the wind developer is required prior to commencement of construction. TBL will
offer a final LGIA to the developer. The developer must execute the LGIA within 30 days
from receipt. The LGIA defined by FERC in Order 2003 includes both construction and
interconnection requirements. The LGIA template and TBL’s related Business Practices
are available at the TBL website.

7. TBL or the wind developers, as appropriate, must complete land right acquisitions
prior to the construction start date. TBL requires that all appropriate land rights for the
interconnection facilities be acquired prior to beginning construction. Unless TBL agrees
otherwise, it is the wind developer’s responsibility to acquire necessary land rights.

If the above requirements and timelines are met, TBL will schedule projects for
interconnection to TBL's transmission system by October 30, 2006. These requirements are
applicable to wind generation interconnection requests only, and are independent of the
requirement that wind developers also seeking transmission rights from TBL must also submit a
transmission service requests for placement in TBL’s Transmission Request Queue.

TBL is committed to working with wind developers to complete necessary engineering studies, the
NEPA process and required interconnection agreements for wind projects that are currently in the
Generation Interconnection Queue for interconnection during the 2006 construction season. TBL
is prepared to include additional wind projects if requests are submitted by March 25, 2005, as set
forth above. Failure to meet the above requirements and timelines may cause deferral of a project’s
interconnection until the 2007 construction season or later. Furthermore, in order to assist TBL’s
planning for the future interconnection needs of wind developers, please indicate if you have any
plans for connecting to TBL’s transmission system either in 2007 or in 2008.

If you have any questions about the specific requirements or agreements referenced above, please
contact me at (360) 619-6014. For any questions concerning the status and scope of
Interconnection Facilities Studies, please contact Stephen Enyeart, Customer Service Engineer, at
(360) 619-6059. Again, TBL is committed to facilitating the interconnection of wind projects and
looks forward to answering any questions that you may have and working with you during the
interconnection process.

Sincerely,
/s/ Antony T. Rodrigues, March 7, 2005
Antony T. Rodrigues

Transmission Account Executive
Transmission Marketing & Sales
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